Alzheimer's Disease Working Group Timeline (Oct 2009 draft)

Aug 2009 – Oct 2009

- Working Group convenes 8/27/09
- Expert Teams formed; members confirmed by 9/30/09
- Expert Team packets re: trends and service capacity prepared by team staff by Nov 2009
- Steering Committee outlines process, timelines, roles & responsibilities by 9/30/09

Nov 2009 – Jan 2010

- Expert Team meetings in Nov, Dec & Jan to address report items 1-3
- Expert Team progress reports to Steering Committee by 1/11/10
- Steering Committee reviews Expert Team reports and prepares overall report to Working Group by 1/15/10

Jan 18, 2010 – May 3, 2010

- 1/21/10: Working Group reviews roles & responsibilities, state positioning and Expert Team reports
- Expert Teams define report items 1-3 & develop policy responses and recommendations
- Expert Team progress reports to Steering Committee by 4/16/10
- Steering Committee reviews Expert Team reports and prepares overall report to Working Group by 4/23/10

May 4, 2010 – June 29, 2010

- 5/4/10: Working Group reviews & responds to preliminary recommendations, identifies prioritization criteria & gives guidance to Expert Teams for final recommendations
- Expert Teams refine & finalize recommendations based on Working Group feedback
- Expert Team progress reports to Steering Committee by 6/10/10
- Steering Committee prepares summary of final recommendations for Working Group by 6/23/10 and identifies probable issues for state budget

July 1, 2010 – Sept 15, 2010

- 6/30/10: Working Group reviews final recommendations & identifies next steps for final report and legislative bill drafting
- Steering Committee drafts final report and corresponding legislation
- Steering Committee works to influence state budget (via white papers)

Sept 16, 2010 – Jan 15, 2011

- 9/16/10: Working Group adopts final report, identifies next steps including communication and legislative strategies
- 1/15/11: Final report submitted to legislature